
MOC SHIPYARDS PVT LTD Ver 014

Job:- 1 off 39Mtr Landing Craft Yard No MOC 219

Client:- 

                         PROJECT WORKING SCHEDULE                 Date : 16.02.2025

S/N TASK NAME Start Date End Date % Complete Remarks

1 TRANSOM to BHD-3
1 Bilge system piping 11/09/2024 18/10/2024 100%
2 Air vent box preparation 20/09/2024 30/12/2024 100%
3 Electrical panel board making & installation 15/10/2024 12/03/2025 70%
4 Staircase fabrication 15/10/2024 24/10/2024 100%
5 Compartment door installation 23/10/2024 22/02/2025 80%
6 Steering table 25/10/2024 24/02/2025 90%
7 Steering system installation 28/10/2024 20/03/2025 25%
8 Rudder tube Installation 05/11/2024 23/02/2025 80%
9 Lighting arrangement 05/11/2024 08/03/2025 80%

10 Electrical cable laying 05/11/2024 14/03/2025 20%
11 Walkway arrangement 15/11/2024 24/03/2025 NS
12 Electrical cable connections 18/11/2024 24/03/2025 20%

2 BHD 3 to 9
1 Bilge system piping 11/09/2024 18/10/2024 100%
2 Air vent box preparation 10/10/2024 30/12/2024 100%
3 Seasuction installation 10/10/2024 28/02/2025 95%
4 Fire system piping 15/10/2024 24/02/2025 98%
5 Electrical panel board making & installation 15/10/2024 08/03/2025 60%
6 Bilge tank installation 20/10/2024 28/02/2025 50%
7 Fresh water tank Installation 27/10/2024 26/02/2025 40%
8 Bilge pump installation 05/11/2024 24/02/2025 20%
9 Fire pump installation 05/11/2024 24/02/2025 15%

10 Electrical cable laying 05/11/2024 18/03/2025 20%
11 Sewage tank installation 05/11/2024 28/02/2025 30%
12 Lighting arrangement 05/11/2024 08/03/2025 80%
13 CO2 system installation 06/11/2024 20/03/2025 10%
14 Gray water tank Installation 08/11/2024 16/03/2025 50%
15 Main distrubution board (MSB) 08/11/2024 18/03/2025 20%
16 Fuel system 10/11/2024 14/03/2025 90%
17 Valves installation 10/11/2024 22/02/2025 90%
18 Walkway arrangement 15/11/2024 26/03/2025 NS
19 Fresh water pump installation 15/11/2024 14/03/2025 35%



20 Seawater cooling system 18/11/2024 04/03/2025 60%
21 Electrical Cable connections 18/11/2024 23/03/2025 10%
22 Main Engine Installation 22/11/2024 28/02/2025 NS
23 Genset Installation 22/11/2024 28/02/2025 NS
24 Gearbox Installation 24/11/2024 28/02/2025 NS
25 Exhaust piping 26/11/2024 05/03/2025 NS
26 Engine operated fire pump installation 26/11/2024 16/03/2025 NS
27 Exhaust lagging 01/12/2024 21/03/2025 NS
28 Battery 02/12/2024 02/04/2025 NS
29 Battery charger 02/12/2024 02/04/2025 NS

3 BHD9 to 15
1 Bilge system piping 11/09/2024 18/10/2024 100%
2 Electrical panel board making & installation 15/10/2024 13/03/2025 80%
3 Fuel tank installation 30/10/2024 09/03/2025 50%
4 Compartment door installation 25/10/2024 20/03/2025 80%
5 Electrical cable laying 08/11/2024 17/03/2025 15%
6 lighting arrangement 15/11/2024 14/03/2025 20%
7 Flooring work 15/11/2024 14/03/2025 10%
8 Electrical Cable connections 18/11/2024 10/03/2025 10%

4 BHD 15 to 21
1 Bilge system piping 18/09/2024 18/10/2024 100%
2 Electrical panel board making & installation 15/10/2024 13/02/2025 80%
3 Compartment door installation 28/10/2024 03/03/2025 80%
4 Electrical cable laying 08/11/2024 17/03/2025 10%
5 lighting arrangement 15/11/2024 14/03/2025 20%
6 Flooring work 15/11/2024 14/03/2025 NS
7 Electrical Cable connections 18/11/2024 20/03/2025 15%

5 BHD 21 to 27
1 Bilge system piping 18/09/2024 18/10/2024 100%
2 Electrical panel board making & installation 15/10/2024 13/03/2025 80%
3 Compartment door installation 28/10/2024 03/03/2025 80%
4 Electrical cable laying 08/11/2024 17/03/2025 15%
5 lighting arrangement 15/11/2024 14/03/2025 20%
6 Flooring work 15/11/2024 14/03/2025 NS
7 Electrical Cable connections 18/11/2024 10/03/2025 10%
8 Crane Power pack installation 22/11/2024 30/03/2025 50%

6 BHD 27 to 32
1 Bilge system piping 18/09/2024 18/10/2024 100%
2 Electrical panel board making & installation 15/10/2024 13/03/2025 80%
3 Compartment door installation 28/10/2024 23/03/2025 80%
4 Electrical cable laying 08/11/2024 17/03/2025 10%
5 lighting arrangement 15/11/2024 14/03/2025 20%
6 Flooring work 15/11/2024 14/03/2025 NS
7 Electrical Cable connections 18/11/2024 20/03/2025 15%

7 BHD 32 to 35



1 Bilge system piping 02/10/2024 18/10/2024 100%
2 Electrical panel board making & installation 15/10/2024 13/03/2025 80%
3 Compartment door installation 28/10/2024 23/03/2025 80%
4 Electrical cable laying 08/11/2024 17/03/2025 10%
5 lighting arrangement 15/11/2024 24/03/2025 20%
6 Flooring work 15/11/2024 14/03/2025 NS
7 Electrical Cable connections 18/11/2024 20/03/2025 20%

8 SUPERSTRUCTURE
1 Plumbing work 15/10/2024 21/03/2025 10%
2 staircase fabrication 28/10/2024 28/02/2025 65%
3 Fitout panelling fabrication work 23/10/2024 15/03/2025 NS
4 Windows Installation 01/11/2024 30/03/2025 20%
5 Fitout panelling work 05/11/2024 26/03/2025 30%
6 Airconditioning 08/11/2024 25/03/2025 NS
7 Accomadation lighting arrangement 15/11/2024 21/03/2025 NS
8 Electrical cable laying 15/11/2024 20/03/2025 10%
9 Electrical Cable connections 25/11/2024 20/03/2025 15%

10 Flooring work 02/12/2024 23/03/2025 NS
9 WHEEL HOUSE

1 Plumbing work 20/10/2024 21/03/2025 10%
2 Electrical cable laying 18/10/2024 20/03/2025 10%
3 Console Fabrication 20/10/2024 16/03/2025 NS
4 Windows Installation 01/11/2024 24/03/2025 20%
5 Fitout panelling fabrication work 03/11/2024 15/03/2025 30%
6 Electrical panel boards making & installation 08/11/2024 22/03/2025 10%
7 Airconditioning 08/11/2024 20/03/2025 NS
8 Fitout panelling work 13/11/2024 26/03/2025 15%
9 Console equipment installation 15/11/2024 22/03/2025 20%

10 Console electrical connections 15/11/2024 21/03/2025 10%
11 Controls 18/11/2024 23/03/2025 20%
12 Bridge lighting arrangement & connections 25/11/2024 24/03/2025 10%
13 Flooring work 02/12/2024 23/03/2025 NS

10 WHEEL HOUSE ROOF
1 Mast 14/11/2024 22/03/2025 10%
2 Electrical connections 25/11/2024 26/03/2025 10%
11 DECK MACHINEIRES AND EQUIPMENTS

1 Bullwark fabrication 20/09/2024 05/10/2024 100%
2 Forecastle fabrication 25/09/2024 18/10/2024 100%
3 Compartment vents, filler & Tank breathers 10/10/2024 18/02/2025 98%
4 Ramp Fabrication and Installation 10/10/2024 20/03/2025 25%
5 Draft marking 20/10/2024 30/01/2025 100%
6 Bollard arrangement 24/10/2024 21/12/2024 100%
7 Deck crane Mounting 26/10/2024 05/03/2025 25%
8 Fender mounting preparation 11/11/2024 28/02/2025 100%
9 Ramp Winch Installation 17/11/2024 24/03/2025 20%



11 Deck crane installation 18/11/2024 22/03/2025 45%
12 Deck hatches 20/11/2024 08/03/2025 50%
13 Anchor and anchor winches 24/11/2024 20/03/2025 25%
14 Roll Packer 06/12/2024 16/03/2025 65%

12 UNDER WATER AREA
4 Sterntube preparation 20/10/2024 25/02/2025 80%
5 Line boring 10/11/2024 08/03/2025 NS
6 Shaft alignment 01/12/2024 20/03/2025 NS
7 Rudder installation 18/11/2024 20/03/2025 15%
8 Anode mounting & Anode installation 18/11/2024 11/03/2025 90%
9 Propeller shaft installation 20/11/2024 28/03/2025 30%

10 Propeller installation 04/02/2024 28/03/2025 30%
11 Painting 05/11/2024 28/03/2025 25%

13 SAFETY EQUIPMENTS 15/11/2024 03/04/2025 NS
14 LAUNCH VESSEL 23/03/2025 04/04/2025 NS
15 INCLINING EXPERIMENT 27/03/2025 06/04/2025 NS
16 COMMISSING 28/03/2025 12/04/2025 NS
17 BASIN TRIALS 29/03/2025 14/04/2025 NS
18 SEA TRIALS 01/04/2025 26/04/2025 NS
19 VESSEL DELIVERY 26/04/2025 30/04/2025 NS
20 PORT CLEARANCE 22/04/2025 26/04/2025 NS


